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J'EOEPAl COMMUNICATION6 COMMISSKii
QFACE Of THE SECRETAIl'r'

Re: EX PARTE
In the Matter of Telephone Number Portability, CC Docket 95-116
Administration of the North American Numbering Plan, CC Docket 92-23~...//

Dear Ms. Salas:

Pursuant to Section 1.1206 of the Federal Communications Commission's
("Commission") rules, 47 C.F.R, § 1.1206, this letter will notify you that representatives
of Lockheed Martin IMS met on Monday, August 17, 1998 with Alan Hasselwander,
Chairman of the North American Numbering Council ("NANC") and Geraldine Matise.
Anna Gomez, Kris Monteith, Jeannie Grimes, Les Selzer and Jared Carlson of the
Common Carrier Bureau's Network Facilities Division, and Jeanine Poltronieri of the
Wireless Telecommunications Bureau.

During the meeting, Lockheed Martin IMS representatives provided a general
briefing and update on local number portability and wireless number portability
implementation issues, number relief planning, number pooling, and the North American
Numbering Plan Administrator ("NANPA") transition. Ron Connors. NANPA director.
also provided FCC representatives with the two attached documents.

John Brophy, president of Lockheed Martin (MS. and JetTrey Ganek, senior vice
president and managing director, Lockheed Martin IMS - CIS. briefed FCC
representatives on Lockheed Martin's recent announcement of a new Global
Telecommunications subsidiary and assured the representatives that Lockheed Martin
IMS will continue to honor its neutrality commitments.
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MORRISON & FOERSTER LLP

Magalie Roman Salas
August 18. 1998
Page T\',o

Pursuant to Section 1.1206 of the Commission' s rules, 47 C. F.R. § 1.1206. an
original and two copies of this letter are being submitted to the Office of the Secretary for
inclusion in the public record. Please direct any questions or concerns to the undersigned.

Sincerely.

t/4fJ{)
Cheryl A. Tritt
Counsel for Lockheed Martin IMS

Attachments

cc: Alan Hasselwander
Geraldine Matise
Jeanine Poltronieri
Anna Gomez
Kris Monteith
Jeannie Grimes
Les Selzer
Jared Carlson
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NANPA REPORT TO THE NANC
JULY 1998

This is a high-level report ofNANPA activities for the month of July, 1998. The purpose
of this report is to pro\'ide N.ANC members with an overview of NANPA results. The
newly formed ~A."'JPA Oversight Group and the Central Office Code Transition Task
Force \\'111 continue to monitor N.6J\"PA activities in detail during the transition and report
their findings to the NAt."JC.

We welcome your comments on the usefulness of this report and your suggestions on
how to improve it.

CORE NANPA FUNCTIONS

Centrally Administered Numbering Resources

The following assignment related functions were performed during July, 1998:

IN'PA code assignments

FG B CIC assignments
Reclamations/returns

I 2 - (Total assigned is 264)

4 - (Total assigned is 941)
None

FG D CIC assignments 20 - (Total assigned is 1633)
FG D application denials 4
Reclamations requested from INC 4
Reclamations initiated 3
Reclamations completed 2

500-NXX assignments 5 - (Total assigned is 438)
Reclamations requested from INC 5
Reclamations initiated None
Reclamations completed 2

! 555 line number assignments

I 900-NXX assignments

I29 - (Total assigned is 2928)

I0 - (Total assigned is 397)

CENTRAL OFFICE CODe ADMINISTRATION

The central office code transition is progressing as planned, with 4 of 16 regions
completed at the end of July and one in progress. For the 4 regions we now administer,
demand for central office codes has been consistent with original estimates, with the



exception of the Pacific Telesis region where the volume continues to exceed
expectations, and 18 of the 19 jeopardy NPAs remain in lottery status. Transition of the
fifth region, BellSouth, is near completion, and planning for both the US West and SNET
region transitions, scheduled for August and September, is well under way. Following is
a region by region status:

Pacific Telesis Region

This transition was completed in May 1998, on schedule. During the month of July,
:-\:\..NPA processed 872 central office code requests for California and Nevada. This
number includes 762 code requests for the 18 jeopardy NPAs using the lottery process,
and 12 for the one NPA in jeopardy but not using the lottery process. The unmet demand
for central office codes in July increased slightly to 640. Of the 872 processed ~~
requests, there were 173 new assignments, 52 changes and 7 suspensions. Three N"'PAs
came out ofjeopardy during July, while one went into jeopardy.

U.S. Virgin Islands Region

The Virgin Islands transition was completed m May 1998. No central office code
assignment requests were received in July.

Florida - GTE (Central) Region

This transition was completed in June 1998, with no unusual difficulties. NM"PA
processed 28 central office code requests during the month of July. The 28 requests led to
22 new assignments, 3 changes in existing assignments, and 3 suspended requests. Vlhile
GTE calling areas tariffs were identified during transition, additional local calling area
tariffs for other Service Providers are continuing to channel into NANPA for inclusion in
the assignment database. Three NPAs serve this region, with two in jeopardy.

Cincinnati Bell Region

The Cincinnati Bell transition finished in June 1998, as scheduled. NANPA processed 4
central office code requests for the month of July in this region.

BellSouth Region

More than 150 people, not including BellSouth and NANPA, attended the informational
seminar on July 23rd in Atlanta It was evident that announcing the seminar on both the
BellSouth and NANPA web sites paid off

The initial data transfer of assignment data on July 6th was completed successfully as
planned. A second data file transmission to the Lockheed Martin FTP server on July 24th
identified several serving platform issues for the NANPA database that require resolution.
Our technical personnel are addressing these issues, with continued support from
BellSouth. Meanwhile, code assignment request processing continues with NANPA on-



site at BellSouth, working in concert with Janice Goodgine and her staff. Another data
transfer is expected to take place prior to the end of the transition. Doug McCullough and
his staff have provided excellent support throughout the transition.

US WEST Region

Planning is underway for the August transition of this region. NANPA staff will be on
site at US WEST in Littleton, Colorado starting August 24th , and the informational
seminar will take place on August 26 th in Denver. Notification of the transition and an
invitation to the seminar were sent to more than 1600 industry members. Additionally,
US \\leST posted the notification and invitation on their website, and anyone wanting to
attend can also register online at NANPA's web site. Meanwhile, weekly conference
calls continue, and the initial data transfer will take place on August lOth.

SNET Region

Preliminary planning has begun, including several conference calls with Mike Gormley,
the SNET code administrator. The informational seminar is planned the first week of the
transition, which starts September 14th,

Enterprise Services

Two additional service providers have contracted with NANPA to input their data to
Bellcore's rating and routing databases, and several more contractual agreements are
pending. NANPA now provides this required enterprise service for thirteen service
providers .. The first monthly billing for ADCN services took place in June.

CO Code Administration Staffing

The CO Code Administration Center is pleased to announce the addition of Fredda
Hutchison to the staff. Fredda reports to Joanne Edelman, and initially will assist with
California and Nevada code administration. She joins the group with over 15 years of
telecommunications experience. Contact information on Fredda, or any of the code
administration staff, can be found on our web site at www.nanpa.com.

NPA RELIEF PLANNING

Here is an update on NPA relief planning activities. We're experimenting with different
ways to organize the infonnation to make it useful to you. Please give us your feedback.

NPA: 781 & 978
Location: Massachusetts
Project Status: Ongoing
Key Accomplishments: NANPA filed industry approved jeopardy procedures with the
Massachusetts Department of Telecommunications and Energy (DTE). Subsequently, the
industry asked NANPA to reopen the discussion of jeopardy procedures to possibly



include thousands block number conservation procedures in addition to the already
approved jeopardy procedures.
~ext Activities: A conference call has been scheduled for August 5, 1998 to discuss
amending the jeopardy procedures to include thousands block number conservation.
Invitation letters have been sent to industry members to attend this conference call. ~ote

that these procedures apply to all four~"'P As: 508,617, 781, and 978.

NPA: 203 & 860
Location: Connecticut
Project Status: Ongoing
Key Accomplishments: The industry approved jeopardy NXX assignment procedures,
which NANPA subsequently filed with the CT commission. It was agreed to use one
pool for all service providers and to allot 6 codes per month for the 203 NPA and 7 codes
per month for the 860 NPA. The industry completed work on rationing and allocation
guidelines for the code administrator's use for during the jeopardy period.
Next Activities: NANPA will monitor the situation and participate in future meetings
established to determine relief alternatives.

NPA: 201 & 973
Location: New Jersey
Project Status: New
Key Accomplishments: During a two-day meeting, the industry considered four relief
alternatives (2 geographic splits and 2 overlays) for the 201 NPA and five relief
alternatives (3 geographic splits and 2 overlays) for the 973 NPA. Consensus was
reached to submit two alternatives (one split and one overlay) for each NPA to the NJ
BPU.
Next Activities: The NJ BPU has been requested to approve relief plans for the 201 and
973 NPAs by October 1998.

NPA: 207
Location: Maine
Project Status: Ongoing
Key Accomplishments: The industry approved the minute~ of an industry meeting held
in June. Some modifications to the overlay relief plan were approved; e.g., an 18-month
implementation period (6 months network preparation and 12 months permissive dialing)
followed by a 3 to 4 week period for conversion of mandatory dialing. NXXs in the
overlay NPA are to be made available for assignment following implementation, even if
NXXs are still available in the 207 NPA.
Next Activities: NANPA will file the industry-developed relief plan with the Maine PUC
in August, requesting the PUC issue an order by December 1, 1998.

NPA: 716
Location: New York
Project Status: Ongoing
Key Accomplishments: Industry-developed relief alternatives, which involved several
split and overlay relief options as reported in June, were filed with the New York State



Department of Public Service (NY DPS). The industry did not request a specific
response date from the commission.
~ext Activities: Selection and approval of a relief plan by the NY DPS.

:'IIPA: 616
Location: Michigan
Project Status: New
Key Accomplishments: NAl\~A conducted a jeopardy meeting on July 1 and an
mdustry relief planning meeting on July 2, 1998. The industry reached agreement on
jeopardy assignment procedures which specify the assignment of 5 NXX codes per
month, with no more than one NXX per service provider. During the industry relief
planning meeting, participants reviewed five alternatives and reached consensus on a
geographic split relief plan. The relief plan will not require the approval of the Michigan
Public Service Commission. Therefore the industry will decide the next steps to
implement the approved relief plan.
Next Activities: A conference call has been scheduled for August 10, 1998 to decide the
next steps in the implementation of the relief plan.

NPA 941
Location: Florida
Project Status: New
Key Accomplishments: NANPA convened an industry relief planning meeting to
discuss alternatives in the Tampa, Florida area. The initial planning document (IPD)
prepared by NANPA provided two alternatives, a geographic split and· an all services
overlay. The geographic split alternative followed the northwest/southeast LATA line
and company boundaries. Consensus was reached by the industry on the geographic split
and for the northern area to keep the 941 NPA. The following implementation dates were
adopted: 7/28/98 draft recommendation to the industry; 8/7/98, comments due back to
NANPA; on or about 8/14/98 - reliefplan filed with the FL PSC.
Next Activities: On August 10, 1998, the industry will meet by conference call to review
the status of the filing with the PSc.

NPA: 847
Location: Illinois
Project Status: Ongoing
Key Accomplishments: NANPA attended an emergency industry conference call held by
Ameritech to discuss postponement of the operational date for the 847 NPA, which has
been moved from November 7, 1998 to January 23, 1999.
Next Activities: NANPA will continue to monitor the relief situation in the 847 NPA.

NPA: 414
Location: Wisconsin
Project Status: New
Key Accomplishments: NANPA facilitated two meetings held on consecutive days to
review recommended jeopardy NXX assignment procedures and to develop an NPA
relief plan. The industry agreed to extraordinary NPA specific NXX assignment



procedures which would allow a new service provider entrant to received an initial cede
assignment in the area code each month, and which would allow up to 5 codes to be
assigned each month to other established carriers requiring growth codes. N~~A

presented an IPD for the 414 relief which included two alternatives: a geographic split
and an ail services overlay. Although the industry discussed a concentrated overlay, it
was dropped from consideration due ':) the number of remaining NXXs and the time
expected to receive an approved relief plan. The industry reached consensus to
recommend an ail services overlay.
Next Activities: ~AN""PA will submit the NPA relief plan to the Wisconsin PSC by
August 6, 1998.

NPA: 714
Location: California
Project Status: Ongoing
Key Accomplishments: 50 representatives from several CItIes and chambers of
commerce and 10 industry representatives attended the 714 NPA Local Jurisdiction (LJ)
meeting in .!\naheim. The cities were unhappy to hear about the need for relief so soon
after the April, 1998 split. The "show of preference" forms did not reveal any preference
for anyone relief alternative. The next day NANPA conducted a relief planning meeting,
and the industry decided not to have another 714 LJ meeting. Instead, they agreed to
send a letter to the participants with more detail (maps and NXXs by rate center) and with
another show of interest form to be returned by August 21. The letter was sent on July
29.
Next Activities: The industry will meet again on August 31, 1998 to review the LJ
responses.

NPA: 760
Location: California
Project Status: New relief activity
Key Accomplishments: NANPA distributed an IPD and an invitation to a industry kick­
off meeting on July 15' 1998. At that meeting the industry proposed several additional
relief alternatives.
Next Activities: The industry will meet again to review alternatives on September 17,
1998 in Anaheim, CA.

NPA: 818
Location: California
Project Status: Ongoing
Key Accomplishments: NANPA invited the industry to attend the next 818 NPA relief
planning meeting on July 21, 1998. Included with the invitation were additional maps
with the projected lives of proposed alternatives from the previous meeting. At that
meeting the industry reviewed eight alternatives, eliminated three of them, proposed two
more, and agreed tentatively to take the remaining alternatives to the LJ meeting in
October. Dates and locations were established for the LJ and Public Meetings and a
follow-up meeting after the LJ meeting.



Next Activities: A conference call will be held on August 24 to discuss pending items
and work on the L3 script.

NPA: 510
Location: California
Project Status: Ongoing
Key Accomplishments: NANPA conducted a 510 script conference call to finalize the
presentation to be given at the LJ meeting. The 510 NPA industry meeting minutes have
been published.
Next Activities: LJ meeting will be held on September 9, 1998 in Oakland, and a follow­
up industry meeting with be held on September 11, 1998.

NPA: 650
Location: California
Project Status: Ongoing
Key Accomplishments: The 650 NPA industry meeting minutes are out. NANPA
conducted combined script and jeopardy meeting, at which the industry agreed not to
place the 650 1'001'A in rationing at this time, but set a trigger amount of NXX codes that,
if reached, will automatically place the NPA in rationing.
Next Activities: The LJ meeting will be held on September 2, 1998 in San Mateo.

NPA: 415
Location: California
Project Status: Ongoing
Key Accomplishments: The 415 industry meeting notice has been distributed. NANPA
and the CPUC jointly conducted the 415 U meeting in San Francisco. Attendance was
light. NANPA conducted an industry meeting as a follow-up to the 415 LJ meeting. The
industry agreed on relief alternatives that will be presented at the Public Meetings.
Next Activities: Public Meetings will be held on September 22 (Sausalito) and
September 23, 1998 (San Francisco).

NPA: 909
Location: California
Project Status: Ongoing
Key Accomplishments: NANPA sent a reminder notice to the industry about the 909 LJ
meetings in August.
Next Activities: An LJ meeting will be held on August 4 in Norco and an industry
meeting on August 5 in Ontario.

Other NPA Relief Planning Activities and News

NANPA is proud to announce the addition of Craig Wiseman to the NPA relief planning
staff. Craig reports to Joe Cocke in the Western Region. Craig comes to NANPA from
US WEST where he gained considerable experience in networking, regulatory matters
and leadership positions in the Industry Numbering Committee. Contact information for
Craig can be found on NANPA's web site at WWYV.nanpa.com.



NMrpA published the minutes of the California quarterly statewide industry meeting that
we facilitated in June. Included were subsequent conference call minutes regarding
scheduling ofNPA relief dates in California.

~'PA relief planners met with public service commission staffs for the states Illinois and
\1ichigan to review the ~A relief planning transition plan, the role of N.A.NPA in the
relief planning process, and to discuss future relief planning projects for their states.

Survey results for July

The results of surveys conducted at meetings facilitated by NANPA for July are as
follows. The score for each question represents an average over a total of 9 face-to-face
meetings. 5 = Strongly agree and 1 = Strongly disagree to the question asked. The
number in parenthesis is the previous month's average score for the same question.

Adequate opportunity to express opinions? = 4.7 (4.8)

NANPA was courteous and professional? = 4.7 (4.8)

NANPA conducted the meeting impartially? = 4.6 (4.7)

NANPA an effective facilitator? = 4.3 (4.3)

Overall satisfied with conduct of meeting? = 4.3 (4.5)

NANPA well prepared for the meeting? = 4.3 (4.3)

NANPA detailed knowledge ofNPA? = 4.2 (4.1)

Received adequate meeting notice? = 4.2 (4.5)

Information received was beneficial? = 4.0 (4.4)

Timely information distribution? = 4.0 (4.3)


